

RECEIVED

Received & Inspected

2016 APR -5 A 10: 38

MAR 29 2016

Cimarron Communications Co., LLC

FCC Mailroom

360 East 72nd Street, Suite B1109

New York, New York 10021

Tel: (917) 754-4176

Email: IAG444@aol.com

March 21, 2016

VIA PRIORITY MAIL

Marlene H. Dortch, Secretary
Federal Communications Commission
445 12th Street SW, Room TW-A325
Washington, DC 20554

Request for Waiver of 47 C.F.R. § 73.3598
Cimarron Communications Co., LLC
FM Translator Station K234CA, Meeker Colorado
Facility Identifier Number: 148097

Dear Ms. Dortch:

Cimarron Communications Co., LLC ("Cimarron"), permittee of FM translator station K234CA, Meeker Colorado, together with Timothy C. Cutforth, the licensee of KCEG(AM), hereby request a waiver (47 CFR §1.3 and §73.3598) of the construction deadline for the K234CA construction permit pursuant to Note 36 in the *First Report and Order, Further Notice of Proposed Rule Making and Notice of Inquiry* in MB Docket No. 13-249, *Revitalization of the AM Radio Service*, 30 FCC Rcd 12145 (2015). Note 36 states that waiver of the Auction 83 FM translator permit deadlines are "presumptively in the public interest for applicants participating in one of the modification windows, provided that the AM station licensee proposing to use the FM translator for rebroadcasting its AM station commits to prompt FM translator station construction and initiation of broadcast operations.

K234CA has a permit that was granted as a result of the Auction 83 window filings (see BNPFT-20130306ADN, and the permit is scheduled to expire on April 16, 2016. Cimarron can not file a 250 mile window application to relocate K234CA in order to rebroadcast AM station KCEG(AM), from Meeker Colorado until July 29, 2016 since the FCC window for Class A and B(AM) does not open until July 29, 2016. Cimarron has a rebroadcast consent agreement with Cutforth licensee of KCEG(AM). Cutforth commits to promptly constructing and initiating operation of the translator once an assignment application is filed and proposed 250 mile window relocation application is granted so that KCEG(AM) can be rebroadcast as contemplated in the AM Revitalization Order.

Accordingly, Cimarron and Cutforth respectfully request a waiver of 47 CFR §1.3 and §73.3598 to toll the construction deadline of the permit for K234CA until six months after processing of the pending modification application filed in 250 mile window is complete.

Cimarron has designated Ward Holmes as an authorized agent to assist us in this matter and he is available to respond to any questions that you may have. He can be reached at Ward@frontier.net or (970) 749-2914.

Very truly yours,


Ira A. Gomberg
CEO and Manager
IAG444@aol.com
(917) 754-4176

cc: Victoria McCauley, Audio Division, Media Bureau (via email: victoria.mccauley@fcc.gov)
Ward Holmes (via email: ward@frontier.net)
Gene Wisniewski (via email: gnew2012@gmail.com)